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Type I Progress Report
ERTS-A
a. Title: Investigation of prototype volcano surveillance network
ERTS-A Proposal No.: 145
b. GSFC ID No. of P.I.: IN 384
c. Problems: The principle problem is that the funding was received
very late and that significant compromises in equipment
design and deployment methods had to be made in order to
get the equipment installed before the snow falls. The
slow delivery of the DCPs is also impeding progress.
d. Accomplishments: All major items of equipment were ordered.
The first multilevel event counters were delivered by
Electra-Physics, Inc. Permissions were obtained for all
sites in the Cascades from the Park Service and Forest
Service. A tiltmeter and telemetering seismometer were
installed on Mt. Lassen and the site prepared for the
event counter. One DCP successfully transmitted a fixed
set of data from Menlo Park since launch of ERTS-A.
Installation of event counters at seven sites in the
Cascades and Alaska is planned for September.
e. Scientific results: None yet.
f. Papers or reports: None yet.
g. Recommendations: Next time please fund programs requiring signi-
ficant field work early enough so that reliable equipment
can be developed and the DCPs can be installed before or
soon after launch. We will probably not complete instal-
lation until 6 months after launch.
h. Changes in Standing order forms: None.
i. ERTS Image description forms: None '
j. Changes in Data Request forms: Non l'
k. Status of DCPs: Platform 6365 inotalled a' Nt. Larssen on August
29 and struck by lightninglon Septemberl 1. Inoperative
at present.
Platform 6162 transmitting fixed 'data set as test from
our office in Menlo Park. '
